T Washington State .

" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date

009214 MP100.7 / LE, 1-90

Calculated by Date Work Started Date Work Completed Date

T. Rushton 8/20/2021

Inspector Date Reviewed by Date

T. Rushton 8/20/2021 JH 8/24/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 8/26/2021 n/a No

B.1.#61 - Portable Changeable Message Sign - HR Grp-4

8/20/2021: Full Day = 24hrs / 1/2 Day = 12hrs

PCMS Boards here were used for 1-90 XE/SE Lines work Grp-4.

7123 — 72 hours, 6 boards for EB 1-90 Detour advanced notification for 2 day

7124 — 144 hours, 6 boards for EB 1-90 Detour advanced notification full day

7/25 — 144 hours, 6 boards for EB 1-90 Detour advanced notification full day

7/26 — 180 hours, 6 boards for EB 1-90 Detour notification full day & 3 boards for WB notification for 'z day
7127 — 216 hours, 6 boards for EB 1-90 Detour notification full day & 3 boards for WB notification full day
7/28 — 216 hours, 6 boards for EB [-90 Detour notification full day & 3 boards for WB notification full day
7/29 — 108 hours, 6 EB Detour boards for 6 hours EA & Full day for 3 WB 1-90 detour notification boards
7/30 — 18 hours, 3 WB detour boards for 6 hours EA

8/6 — 10 hours, 2 boards for EB and WB lane closures for 154 crane mob from east to west

8/6 — 72 hours, 6 boards for EB 1-90 Detour advanced notification for 2 day

8/7 — 144 hours, 6 boards for EB 1-90 Detour advanced notification full day

8/8 — 144 hours, 6 boards for EB 1-90 Detour advanced notification full day

8/9 — 180 hours, 6 boards for EB I-90 Detour notification full day & 3 boards for WB notification for %2 day
8/10 — 216 hours, 6 boards for EB 1-90 Detour notification full day & 3 boards for WB notification full day
8/11 — 216 hours, 6 boards for EB [-90 Detour notification full day & 3 boards for WB notification full day
8/12 — 180 hours, 6 boards for EB 1-90 Detour notification full day & 3 boards for WB notification for %2 day
8/17 — 3 hours, Rolling slowdowns to move forklift 154 west to east and back.

Total = 2,191 hours

PAY = 2,191 Hours

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
Item Num |Item Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0061 PORTABLE CHANGEABLE 4 8/20/21 HR ]2,191 1135 EK 8/26/21 DAL |8/27/21 37
MESSAGE SIGN
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